

CNG Fleet Project Summary



**Project Manager:** Tom Rasmussen  
**Project Status:** On schedule, nearing completion

**Milestones:**  
 All twenty of the CNG buses delivered remain in service.

**Next Steps:**  
 We intend to declare this project "substantially complete" by the end of the month; our most visible outstanding item is one small part order. Contract closeout requirements and punchlist work will likely keep the contract open for a few months thereafter.

